

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	8 July 2026
Team ID	
Project Name	Heart Disease Analysis with Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	Collect the heart disease dataset for analysis.	3	High	Team
Sprint-1	Data Preparation	USN-2	Clean, preprocess, and organize the dataset.	3	High	Team
Sprint-1	Data Modeling	USN-3	Create calculated fields, measures, and KPIs.	5	High	Team
Sprint-2	Data Visualization	USN-4	Create interactive charts and graphs using Tableau.	5	High	Team
Sprint-2	Dashboard Development	USN-5	Develop interactive dashboards with filters and KPI cards.	8	High	Team
Sprint-2	Story Development	USN-6	Create Tableau Story to present analytical insights.	5	High	Team
Sprint-3	Dashboard Publishing	USN-7	Publish dashboards and stories to Tableau Public.	3	Medium	Team

Sprint-3	Dashboard Validation	USN-8	Validate dashboards, filters, KPIs, and story navigation.	5	High	Team
Sprint-4	Documentation	USN-9	Prepare project documentation, reports, and diagrams.	5	High	Team
Sprint-4	Testing & Final Review	USN-10	Perform testing, validate outputs, and finalize the project.	5	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	11	2 Days	01 Jul 2026	02 Jul 2026	11	02 Jul 2026
Sprint-2	18	2 Days	03 Jul 2026	04 Jul 2026	18	04 Jul 2026
Sprint-3	8	1 Day	05 Jul 2026	05 Jul 2026	8	05 Jul 2026
Sprint-4	10	2 Days	06 Jul 2026	07 Jul 2026	10	07 Jul 2026

Story Point Distribution

- Sprint-1: $3 + 3 + 5 = 11$
- Sprint-2: $5 + 8 + 5 = 18$
- Sprint-3: $3 + 5 = 8$
- Sprint-4: $5 + 5 = 10$

Total Story Points = 47

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Day	Remaining Story Points
Day 1	20
Day 2	18
Day 3	15
Day 4	12
Day 5	9
Day 6	6
Day 7	4
Day 8	2
Day 9	1
Day 10	0

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>